
Greater Albany Public School District SJ 
Jim Golden, Superintendent 
718 Seventh Avenue SW 

GREATER ALBANY Albany, OR 97321-2399 
PUBLIC SCHOOLS 

Bond Oversight Committee Meeting 
August 22, 2017, 6:00-7:30 p.m. 

Agenda 

A. CALL MEETING TO ORDER -Pat Eastman 

B. COMMITTEE OPERATIONAL TASKS -Pat Eastman 

1. Approve Minutes of the August 3, 2017 Meeting 

C. BOND PROJECTS STATUS REPORT -David McKay 

D. BOND PROJECTS COMMITTEE DISCUSSION -Pat Eastman 

E. QUESTIONS AND COMMENTS -Pat Eastman 

F. DETERMINATION OFFUTURE MEETINGS -Pat Eastman 

G. ADJOURN-Pat Eastman 

August 28 
August28 
August 28 
September 5 
September 1 1 
September 25 

DATES OF INTEREST TO THE COMMITTEE 

Back to School Rally, I :00 p.m. Timber Ridge School 
Board Work Session, 5:00 p.m. District Office (Middle School Project Update) 
Regular Board Meeting, 7:00 p.m. District Office 
First Day of School 
Regular Board Meeting, 7:00 p.m. District Office 
Regular Board Meeting, 7:00 p.m. District Office 

The meeting location is accessible to persons with disabilities. A request for an interpreter for the hearing impaired or for 
other accommodations for persons with disabilities should be made at least 48 hours before the meeting to the Greater 
Albany Public School District, Kathie Vosper 541/967-4560 x 3301. 

---------------- Every Kid, Every Day! ----------------



GREATER ALBANY 

Bond Oversight Committee Meeting 
August 3, 2017 6:00 p.m. 

PUBLIC SCHOOLS 

MINUTES 

CALL MEETING TO ORDER 

The Bond Oversight Committee Chair Pat Eastman called the August 3, 2017, Budget Committee Meeting to orderat 6:01 p.m. 

Present were: 

Pat Eastman Bond Oversight Committee Chair 
Dale DeBolt Bond Oversight Committee Vice-Chair 
JenyBoehme Bond Oversight Committee Member 
Dawn Davis Bond Oversight Committee Member 
Rick Costain Bond Oversight Committee Member 
Stacy Koos Bond Oversight Committee Member 
Scott Pierson Bond Oversight Committee Member 
Heath Kasper Bond Oversight Committee Member 

Russell Allen Director of Business 
David McKay Bond Program Director 

A list of others present at the meeting is attached to the original minutes. 

PLEDGE OF ALLEGIANCE 

Mr. Eastman led those present in the Pledge ofAllegiance. 

BOND OVERSIGHT COMMITTEE OPERATIONAL TASKS 

1. Mr. Eastman asked if everyone had an opportunity to review the minutes that were sent out. He asked if there were any 
corrections or questions. There were none. Mr. Costain made a motion to accept the minutes as presented. Mr. Kasper seconded 
the motion. MOTION CARRIED UNANIMOUSLY. 

BOND PROJECTS STATUS REPORT 

Mr. Eastman began the meeting by addressing all in attendance that as the Committee moved through its meeting, he would ask those 
in the audience for their comments on specific topics at appropriate times to help keep the anticipated 7:30 ending time. He stated that 
the Committee would address item "C.2. Future meetings" after the rest ofthe presentations. 

Mr. Allen went through the packet for the Committee. As he addressed the Project Process Meeting list provided by Mr. McKay, he 
stated that this was a rolling calendar and more would be included as additional meetings were scheduled. Mr. McKay asked that 
Committee members contact Anna Lince in his office to inform them of which meetings they would like to attend. He stated that he 
would send her e-mail address out to everyone. Mr. Allen continued through the packet. Mr. Allen commented that something that 
was not included in the packet was more information on future PE requirements at North Albany Elementary. He explained that after 
the work from the bond is complete, there will only be two schools left that had a shared gym and cafeteria space, North Albany 
Elementary and Tangent. There is not a concern regarding enrollment for Tangent, however, at North Albany Elementary enrollment 
numbers could grow to be a problem. At this point there are no known penalties to the district ifthe required PE minutes are not met. 
He stated that there no way to currently address this particular situation because it is unknown whether in 10 years the district will 
even have a school at that particular location. Mr. McKay addressed the Committee and stated that the requested list ofCFU projects 
being self-performed by the district was still being worked on. He stated that he was hoping it would be available next week. 

Mr. McKay asked the Committee ifeveryone had been to the Drop Box and asked if there were any questions. Everyone indicated 
that they had been able to access it and had no questions. He reviewed the process as to how the district has gotten here and referred 
to the Bond Premium Allocation pages of the packet. He shared the information provided are those projects that staff believes are real 
needs but not able to be met under the current budget of each project. Mr. McKay explained that he was presenting the information 
with costs provided in one document and the narrative in another. 
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Mr. McKay started through the cost document. He reminded everyone that the whole priority list started with $6 million in 
contingency until all projects were bid out. 

1. New Elementary School. Mr. McKay reviewed the list for the Committee. Mr. Eastman asked ifthere were any comments 
from the audience on this project. Clover Ridge Principal Elisa Stephens stated that she wanted to advocate for the four 
additional classrooms because ofthe growth rate of the population of students in her area and to alleviate the possibility of 
boundary changes because of classroom shortages in the future. 

2. Oak Grove Elementary School. Mr. McKay reviewed this section for the Committee. He shared with them that after more 
research and discussion there was no favorable way to move the cafeteria to the current gym or continue to use the existing 
space. He stated that after having the architects review the plans again, and discussions with the school as to how they use 
the school for teaching, he believed that staff had come up with a new solution. He shared that the new solution provides the 
additional square footage needed to meet the bond requirements. After discussion Mr. Allen put a slide of the new plans on 
the screen. Mr. McKay explained that the new plan was to move the office and entrance to the east side of the building 
along with the gym, cafeteria and dedicated parent parking. Mr. Allen shared that Mr. Golden had been in discussions with 
the architects and this is what he settled on. It gives a welcoming face to the building and it will provide the community with 
a large space for gatherings. Mr. Allen also explained that it is also the best choice when phasing the project and keeping 
kids in classrooms whole the work gets done. Following discussion, Mr. McKay reiterated that staff would proceed in that 
direction because of tight timelines for bidding windows. 

3. Middle Schools. Mr. McKay reviewed this section for the Committee. As Timber Ridge was discussed, there were 
questions as to why the newest building in the district needed so much more added to it. Mr. McKay responded that as the 
planning process continued it was found that there were additional needs because ofthe potential ofbecoming more ofa 
middle school in the future after the new elementary school is built. It was asked if these additions created more or less 
equity for Timber Ridge in comparison to the other middle schools. The response was that it would be more equity as 
Timber Ridge has only 2 science classrooms where the other middle schools have 4 and they are not able to provide 
electives like the other middle schools. Ms. Everest reported that ofthose students going to South Albany High School, 
there was a large deficit in experience and knowledge in the students coming from Timber Ridge compared to those coming 
from Calapooia. Discussion ensued regarding the canopy at Timber Ridge. 

4. South Albany High School. Mr. McKay went over this section for the Committee. He went on to discuss the two additional 
unrelated projects listed that would be favorable to the building. He stated that these projects are the result ofthe school's 
strong desire to make those spaces more usable. There were questions regarding the infrastructure that Mr. McKay stated he 
would research and report back to the Committee. Mr. Pierson stated that he had sat in on some of the meetings at South 
and that he felt it was a perfect plan with the exception of extra storage and there was no question that accessibility was 
needed. 

5. West Albany High School. Mr. McKay began to discuss this section stating that staff believes that it will take approximately 
$11 million to add 24,000 to 28,000 square feet of learning space. He shared that they are working with the school to group 
program areas together to see what would make more economical sense to do now in comparison to doing them IO years 
from now. He stated that the priority is to build the most expensive spaces now and building the less expensive spaces later. 

6. South Shore Elementary School. Mr. Mckay stated that at the last meeting he was asked to look at the difference in cost 
between rehabilitating or replacing the two modulars at South Shore. He reported that there was $0.5 million allocated to 
rehabilitate the modulars, where the cost of a new building, using the new Lafayette building as a model, is $2.25 million. 
Mr. Boehme asked if that was for 8 classrooms. Mr. Allen responded that for purposes ofbudgeting, they are looking at the 
basic shell and it would be a decision later in the process to determine whether it should be 6 classrooms with a commons or 
8 classrooms. He stated that South Shore was in better shape with common space compared to Lafayette. Mr. McKay 
shared that there was a 15-year life figured for rehab versus a 40 year for replacement. Ms. Stephens asked if the rehab 
included new carpeting. Mr. McKay stated that he would research that. Ms. Stephens added that some of the classrooms are 
very small and hard to make welcoming so to provide the new carpeting would be a good step forward especially for high 
poverty areas and equity. Discussion on other modular buildings throughout the district ensued. 

Mr. Allen commented that another item they were looking into was the elevator at Central Elementary. He stated that it was not on 
the list because the funds estimated for the lift actually look like they would cover the full cost of the elevator. 
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Mr. McKay stated that the information presented was the overall recommendation pulled from the project design team, school design 
teams, information received from buildings, the district core team and project management team and that the recommendations fit 
within the guardrails of the bond. He emphasized that there are more projects than the bond premium can cover at this point. He 
stated that the Committee could create an alternate bidding strategy (accepting bid alternates) when going out for the project bid so 
additional projects could move forward with bid in hand if the funds became available. 

Mr. Allen stated that the recommendation was for the Chair to come up with a consensus on how the Committee wanted to bring their 
suggestions to the Board. Mr. Eastman suggested going around the table and having each Committee member give their opinions on 
what they had heard. 

Everyone basically supported the recommendations provided to the Committee. It was determined that the Committee would like 
each project to be prioritized in order of importance rather than by project. They were in agreement as to those items on the top ofthe 
priority list and made suggestions to staff on their choices that should show on the bottom of the list. It was also agreed by the 
Committee that it was important to look at the total scope ofthe first phase of the West Albany project and then look at the priority 
list. 

Mr. Eastman asked what action could currently be taken without the priorities in hand. Mr. Allen responded that there is none at the 
moment. He suggested that Mr. McKay would take the information provided tonight by the Committee and come up with a 
prioritized list of items for their review by Monday night. Then each member could review the list and come back to a meeting on 
Wednesday to make a final determination of suggestions to provide to the Board. Discussion ensued. 

On another note, Mr. Boehme asked how the new elementary school came in undersized. Mr. McKay responded that originally the 
building was originally designed for 500 rather than 600 students and after interviews with staff, it was realized that additional space 
was needed for interactive learning spaces which lends directly to the vocational skill programs in later years. Mr. Allen and Ms. 
Everest both commented that there were items that had to be taken off of the table because ofbudget limitations. 

After discussion it was decided that staff would gather the comments provided by the Committee at the meeting, make an 
attempt at prioritizing them, and would e-mail it out to them by the end of the day on Monday and the Committee would meet on 
Wednesday, August 9th at 6:00 p.m. to decide on suggestions for the Board. This is an additional meeting added to the original 
calendar. 

QUESTIONS AND COMMENT 

Mr. Eastman asked ifthere were any questions or comments. There were none. 

ADJOURN 

Mr. Eastman adjourned the meeting at 7:47 p.m. 

Pat Eastman, Bond Oversight Committee Chair 

Recorded by Kathie Vosper 



..
GREATER ALBANY 
PUHL SCHOOLS 

GREATER ALBANY PUBLIC SCHOOLS 
CAPTIAL BOND PROGRAM 

BOND PREMIUM ALLOCATION 
August 22, 2017 

Priority 1 
Priority School Description Priority 1 Priority 2 

Bid Alternate 

Contingency set aside until the major projects bid $ 6,000,000 

1 WAHS 
Add square footage reducing future Phase II project. The project team is currently evaluating the various 
program areas that could be included and believe that an additional $10,000,000 will provide 23,000 -
28,000 SF. 

$ 10,000,000 $ 1,000,000 

2 
NES 

Increase Gymnasium storage aligning with National Association of School Physical Education (NASPE) 
recommendations. Storage is to accommodate typical P.E. equipment as well as bikes, trikes, roller blades 
with helmets, adaptive PE equipment, various sized balls, skateboards, Frisbee Golf, Climbing Wall, etc. 

$ 300,000 

NES Increase Media Center, 500 SF. The increased area will accommodate additional students and create a 
more interactive learnina soace. 

$ 250,000 

3 NES Auxiliary gymnasium: Add an auxiliary gym to accommodate increased P.E. requirements aligning with 
district's Education Soecification (for 600 student school). $ 2,000,000 

4 

OGES 
, 

Gymnasium replacement: After further study by the Project and District Core Team it was determined that it 
is not practical to utilize the existing gym. The current gym is approximately 2,000 SF smaller than the 
District's ED Specification and Proaram state with no feasible wav to increase it. 

$ 2,000,000 

OGES 
The building program, as defined, requires an additional 12,000 SF to fulfill the bond commitment. 
Increasing media center size will greatly benefit the space. It is unknown at this time whether f~ctory built 
compents are feasible (as was assumed in the previous oroiect budaetl. 

$ 4,000,000 

OGES Additional money to increase the level of finishes in the modernization of the existing building. This will 
allow more durable, easv to maintain, Iona life products to be chosen. 

$ 2,000,000 

5 NES 4 Additional Classrooms (for 600 student school). $ 1,500,000 

6 SAHS 
Additional 5,000 SF of lobby, gym, and circulation area at the Aux Gym/CTE Building includes renovating 
2nd floor space into CTE classroom (former weight room), create connectivity with upstairs gym, and add 
elevator (creatina a Health Science Center). 

$ 1,200,000 

7 SAHS 2 CTE classrooms connected to existing CTE building. $ 1,250,000 

8 

CMS Renovate library and adjacent classroom to provide applied learning areas with small group seating area. $ 250,000 

NAMS Convert Classroom 23, sewing room, into a regular classroom. $ 100,000 
TRS Add food science to CTE space (allowances for appliances shown). $ 150,000 

TRS 
Convert 2nd floor Special Ed classroom into 6th grade science. Work includes adding casework and as 
many as 4 additional sinks. Existing 2nd floor computer lab is modified to become Special Ed classroom. 
Work includes adding window into adjacent classroom allowing borrowed daylight into space. 

$ 400,000 

9 SAHS Woods classroom expansion/remodel: combining 357 S.F. space with existing 612 S.F. class; Total 969 
S.F. renovation $ 100,000 



10 SAHS Building 3 Drafting Lab renovations: 2,170 S.F. $ 100,000 

11 SAHS Covered Outdoor Storage for industry donated materials. This cleans up east side of building. $ 400,000 

12 OGES Additional 4 Classrooms (for 500 student school). $ 1,500,000 

13 SSES Replace Modular Classrooms (8 Classroom Building). $ 1,750,000 

14 TRS Add outdoor canopy, outside of library, over the current seating area creating an outdoor classroom. Area 
would be laroe enouoh to comfortably seat 35 - 40 students and have one teachino wall. 

$ 300,000 

Sub Total $ 26,650,000 $ 7,850,000 $ 2,050,000 

Bond Premium $ 28,000,000 

Sub Total • Remaining Bond Premium $ 1,350,000 

Contingency $ 6,000,000 

Potential Bid Alternates + Priority 2 Projects $ 7,350,000 

There is $28,000,000 in bond premium with $36,550,000 in potential additional projects and desired contingency. Some priority projects need to be decided on now 
to be included in original design (identified as Priority One). Other projects, though high priority, lend themselves to be bid as alternates and can be easily added if 
bids come in as expected. Desired other projects, identified as Priority Two, can be postponed until later and decided on based on available resources or 
competing demands. 
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Commons 
Covered Play 
Fire Truck Loop 
Future A.ux. Gym 
Future Nature Trail 

Future Public Play Area I 
Gymnasium _ 
Open Play 
Parent Loop 
Park Area Parking 
Park Pedestrian Entry 
Park Restrooms 
Picnic Area 
Primary School Entry 
School Entry 
Public Parking 
Trail Head 
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